



ISD #381

Lake Superior Schools
William Kelley Addition and Renovation










ICS Weekly Progress Report
Friday – February 2, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614

William Kelley Addition and Renovation










Completed week ending February 2, 2024

-  Excavating for last section of footings and foundations at Area B Music Suite
-  Continued backfilling at Area B Music Suite
-  Continued above grade elevator wall at Area B Music Suite
-  Poured in two ADA concrete platforms.
-  Finished exterior metal paneling at main entrance.
-  Wall coverings and tack able wall finishes at main entrance.
-  Commissioning and testing/balancing at main entrance
-  Continued corridor tile work.
-  Underground plumbing in boys' locker room



Upcoming planned work

-  Finish footings and form las section foundation walls at Area B Music Suite
-  Finish above grade elevator wall at Area B Music Suite
-  Roof flashing at main entrance
-  Install windows at main entrance.
-  Continue corridor tile work.
-  Shoring and demolition in boys' locker room
-  Underground plumbing in boys' locker room



ISD #381
Lake Superior Schools
William Kelley Addition and Renovation

ICS Weekly Progress Report
Friday – February 2, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614

Progress Photos



Elevator walls at Area B Music Suite



Backfilling Area B Music Suite



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – February 2, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Wall coverings at Area C main entrance addition



Forming ADA concrete platforms in Auditorium



ISD #381
Lake Superior Schools
William Kelley Addition and Renovation

ICS Weekly Progress Report
Friday – February 2, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Corridor tile work



Corridor tile work



ISD #381

Lake Superior Schools

William Kelley Addition and Renovation

ICS Weekly Progress Report

Friday – February 2, 2024

Address: 137 Banks Blvd. Silver Bay, Minnesota 55614



Underground plumbing in boys' locker room



Underground plumbing in boys' locker room